
(34) WhatsApp
SEPM - Google Drive
Gantt | Project 1 | Tiya n's Work
app.clickup.com/90161500369/v/g/2kz0pm6h-636
Tiya n's Workspace
Team Space / Project 1
Project 1
Acquiring the Topic
Topic research
Designing the logistic regress
Examination break
Model Implementation
Finale Touchups
Designing the logistic regression model
Save view
Customize
Add Task
ENG
1:54:10 PM
2/24/2026


Tiya n's Workspace
Team Space / Project 1
Task 86d22rd0g
Ask AI
Acquiring the Topic
Ask Brain to write a description, generate subtasks or find similar tasks
Status
TO DO
Assignees
Empty
Dates
2/10/26 → 2/11/26
Priority
Empty
Time Estimate
Empty
Track Time
Add time
Tags
Empty
Relationships
Empty
Add description
Write with AI
Add Custom Fields
Create a field in this List
Add subtask
Add Task
Checklists
Create checklist
Activity
You created this task
2 mins
You changed start date from 2/12/26 to 2/10/26
Just now
You changed due date from 2/13/26 to 2/11/26
Just now
Write a comment...
Comment

Team Space / Project 1

Created Feb 24 Ask AI Share

Task 86d22rd26 Ask AI

Topic research

Ask Brain to write a description, generate subtasks or find similar tasks

Status	TO DO	Assignees	Empty
Dates	2/12/26 → 2/13/26	Priority	Empty
Time Estimate	Empty	Track Time	Add time
Tags	Empty	Relationships	Empty

Add description

Write with AI

Add Custom Fields

Create a field in this List

Add subtask

Add Task

Checklists

Create checklist

Activity

- You created this task — 2 mins
- You set the start date to 2/12/26 — Just now
- You set the due date to 2/13/26 — Just now

Write a comment...

Comment

Team Space / Project 1

Created Feb 24 Ask AI Share

Task 86d22rd5c Ask AI

Designing the logistic regression model

Ask Brain to write a description, generate subtasks or find similar tasks

Status	TO DO	Assignees	Empty
Dates	2/13/26 → 2/15/26	Priority	Empty
Time Estimate	Empty	Track Time	Add time
Tags	Empty	Relationships	Empty

Add description

Write with AI

Add Custom Fields

Create a field in this List

Add subtask

Add Task

Checklists

Create checklist

Activity

- You created this task — 2 mins
- You set the start date to 2/13/26 — Just now
- You set the due date to 2/15/26 — Just now

Write a comment...

Comment


Team Space / Project 1
Created Feb 24
Ask AI
Share
Task 86d22rd7u
Ask AI
Examination break
Ask Brain to write a description, generate subtasks or find similar tasks
Status
TO DO
Assignees
Empty
Dates
2/16/26 → 2/17/26
Priority
Empty
Time Estimate
Empty
Track Time
Add time
Tags
Empty
Relationships
Empty
Add description
Write with AI
Add Custom Fields
Create a field in this List
Add subtask
Add Task
Checklists
Create checklist
Activity
1
Activity
More
You created this task
3 mins
Show more
You changed due date from 2/17/26 to 2/17/26
Just now
Write a comment...
Comment


Team Space / Project 1
Created Feb 24
Ask AI
Share
Task 86d22rdcg
Ask AI
Model Implementation
Ask Brain to write a description, generate subtasks or find similar tasks
Status
TO DO
Assignees
Empty
Dates
6 days ago → 5 days ago
Priority
Empty
Time Estimate
Empty
Track Time
Add time
Tags
Empty
Relationships
Empty
Add description
Write with AI
Add Custom Fields
Create a field in this List
Add subtask
Add Task
Checklists
Create checklist
Activity
1
Activity
More
You created this task
2 mins
Show more
You changed due date from 5 days ago to 5 days ago
Just now
Write a comment...
Comment


Team Space / Project 1
Created Feb 24
Ask AI
Share
Task
86d22rdee
Ask AI
Finale Touchups
Ask Brain to write a description, generate subtasks or find similar tasks
Status
TO DO
Assignees
Empty
Dates
4 days ago → 2 days ago
Priority
Empty
Time Estimate
Empty
Track Time
Add time
Tags
Empty
Relationships
Empty
Hide empty properties
Add description
Write with AI
Add Custom Fields
Create a field in this List
Add subtask
Add Task
Checklists
Create checklist
Activity
More
You created this task
2 mins
You changed start date from 3 days ago to 4 days ago
Just now
You changed due date from Yesterday to 2 days ago
Just now
Write a comment...
Comment


Tiya n's Workspace
Search Ctrl K
Team Space / Project 1
Agents
Automate
Ask AI
Share
Add Channel
List
Board
Calendar
Gantt
Table
View
Today
Week
Auto fit
Export
Save view
Sort
Filter
Closed
Assignee
Customize
Add Task
Home
Planner
AI
Teams
More
Invite
Upgrade
Name
W7 Feb 15 - 21
W8 Feb 22 - 28
Tu 10
We 11
Th 12
Fr 13
Sa 14
Su 15
Mo 16
Tu 17
We 18
Th 19
Fr 20
Sa 21
Su 22
Mo 23
Tu 24
We 25
Project 1
Acquiring the Topic
Topic research
Designing the logistic regress
Examination break
Model Implementation
Finale Touchups
Add Task
Acquiring the Topic
Topic research
Designing the logistic regression model
Examination break
Model Implementation
Finale Touchups